
ABSTRAK 

 

PT Global Intermedia merupakan perusahaan yang bergerak dibidang layanan teknologi. 

Semakin banyaknya jumlah pelanggan perusahaan, semakin banyak pula proyek yang 

diterima dan harus diselesaikan tepat waktu. Sumber daya di PT Global Intermedia 

terbatas, maka diperlukan alokasi sumber daya yang tepat dan efisien agar semua proyek 

dapat selesai tepat waktu dan maksimal hasilnya. Hingga saat ini, sistem pengelolaan 

proyek PT Global Intermedia  yang sedang berjalan belum dapat bekerja maksimal dan 

efisien. Alokasi sumber daya yang kurang tepat dan tidak adanya integrasi data 

mengakibatkan penyajian informasi manajemen proyek kurang akurat. Oleh karena itu, 

saya mengajukan judul Rancang Bangun Sistem Informasi Manajemen Proyek Berbasis 

Web di PT Global Intermedia dengan tujuan agar dapat membantu proses manajemen 

proyek pada PT Global Intermedia.  
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A Design of Web-Based Project Management Information System at PT Global 

Intermedia 

 

ABSTRACT 

PT Global Intermedia is a company engaged in technology services. The increasing 

number of clients increased the projects accepted and needed finishing on time. Since 

PT Global Intermedia had limited number of human resources, it needed such effective 

and efficient resources management that all projects could be completed on time and 

with maximum results. Up to the time of research, project management system at PT 

Global Intermedia was not working effectively and efficiently. Misallocating and not-

integrating allocations of human resources resulted in inaccurate project management 

system presentations. Based on this facts, A design of Web-Based Project management 

Information System needed to develop by PT Global Intermedia to help improve the 

effectivity and efficiency of the projects management process at PT Global Intermedia. 
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